
Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _South Peninsula Hospital Reporting Period: _3rd Qtr 2005

Grant #: 06-4-C-4889-Revised

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined $499,652.00

2. The total project expenditures as of the end of the most recent quarter $347,152.00

3. The total amount of Denali Commission funds committed to the project $249,615.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $97,115.00

5. The percentage of expenditures to the total budget 69%

6. Project Performance Analysis (use PPA form on page2 of641) See page 2.

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Oxygen Generator System Design Completed.
Oxygen Generator Unit Purchase .15 Dec 2005.
Oxygen Generator Unit Installation ..15 Apr 2006.
Patient Monitoring System Upgrade Design Completed.
Patient Monitoring System Upgrade Installation In Progress.

Department of Health and Social Services
Facilities Section

(1) Last Updated 9/29/03



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: _SPH BULK OXYGEN SYSTEM

Agency: _South Peninsula Hospital Reporting Period: - 3rd Qtr 2005

Grant #: 06-4-C-4889-Revised Amount of Funds Requested $97,115.00

NOTE: Include Denali Commission Grant Funds Only on this form.

Totals: I $249,615

To Date
$97,115

Signature: Date: April 12, 2005

Print Name and Title: Larry Dallas, Support Services Director

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

Dual 175 HP System $141,500 unknown 1 Apr 06 I None

Crating and Shipping $4,500 unknown 1 Apr 06 I None

Oxygen Purity Monitor $6,500 unknown 1 Apr 06 I None

Patient Monitoring System $97,115 $97,115 15 Dec 05 IInstallation in progress



Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _SPH Bulk Oxygen System

Agency: _South Peninsula Hospital Reporting Period: _3fd Qtr 2005-

Grant #: _06-4-C-4889 Revised Amount of Funds Requested: $97,114.90 (to date)-

1. What is the status of the project; include portions completed? Datascope Patient
MonitoringSystempurchasedanddelivered.Installationscheduledforthe 1st twoweeks
of October 2005. The Oxygen Generator quotes were forwarded to KPB Purchasing for
reVIew.

2. Is the project on schedule; if not, how will this be dealt with? Revised project is on
schedule.

3. Is the project on budget; ifnot, how will this be dealt with? N/A

4. Other comments/problems and solutions: None

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Form 642


